Letter from

JoANN HEAD LAND SURVEYING
L 2 2 2
P.O. Box 887
Santa Margarita, CA 93453
L 4
Phone (805) 674-1530
Fax (805) 438-4842
headsurveys@hughes.net

January 7, 2013

San Luis Obispo County Public Works Department
Mr. Doug Rion, County Surveyor

County Government Center, Room 207 JAN = § 2013
San Luis Obispo, CA 93408

e

Subject: Oceano Monumentation Survey / P.O. No. 25007748 ey oF SAN LUIS OBISPO

Dear Mr. Rion:

| am writing to request a time extension for surveying services on the subject
project. When | was researching the project and putting together my proposal
last spring, | expected an upcoming lower-than-normal workload, and my
estimated time-line reflected an anticipated slow-down. As it turns out, | have
experienced exactly the opposite.

Due to my expectations, | viewed each new request for services this fall as an
exception | could take care of quickly and then get back to devoting more
resources to Oceano. As I'm sure you are aware, it is extremely difficult to turn
away work in our present economy, and that influenced my decisions to accept
more work than perhaps was prudent.

My new approach to the project is to clear my schedule and make Oceano the
number one priority until completion. | have worked throughout the month of
December with this goal in mind and will not take on any new projects of
significance until the Oceano Monumentation Survey is complete.

| am requesting that you please consider revising the terms of our contract to
terminate on April 7, 2013, a deadline which | am confident | can meet.

Respecitfully,
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JoArin B. Head, PLS 6317
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